

Louisiana Housing Corporation

The following resolution was offered by Board Member Guy T. Williams, Jr. and seconded by Board Member Dr. Daryl V. Burckel:

RESOLUTION

A resolution approving an extension to the project schedule, changes to the project's sources and uses and the return/reallocation of credits to Cypress Parc (6840 Cindy Place, New Orleans, Orleans Parish, Louisiana) authorizing the Corporation staff and counsel to prepare the forms of such documents and agreements as may be necessary; and providing for other matters in connection therewith.

WHEREAS, the Louisiana Housing Corporation (the "Corporation") has been ordered and directed to act on behalf of the State of Louisiana (the "State") in allocating and administering programs and/or resources made available pursuant to Section 42 of the Internal Revenue Code (the LIHTC Program); and

WHEREAS, the taxpayer for Cypress Parc, located at 6840 Cindy Place in New Orleans, Louisiana has submitted a request to: (1) approve a delay in the project schedule greater than 180 days, (2) approve an increase in the project's sources and uses greater than 10% and (3) approve a request for return/reallocation of Low Income Housing Tax Credits due to delays experienced by the project as a result of zoning requirements and other matters; and

WHEREAS, the 2011/2012 Qualified Allocation Plan identifies a material change as delays in project's schedule or benchmark dates in excess of 180 days, a change in the project's sources greater than 10% and any change that a reasonable man would determine to be a material change in the project; and

WHEREAS, the staff of the Corporation has processed the request for Cypress Parc in accordance with the Qualified Allocation Plan and the Return/Reallocation Protocol approved at the April 2013 Board meeting and is prepared, based upon the review of the request and support documentation, to recommend approval of the request to (1) delay the project schedule greater than 180 days, (2) increase the project's sources and uses by greater than 10% and (3) prepare a voluntary credit return form documenting the return of credits awarded to the project from the 2012 housing credit ceiling and allocating credits from the 2014 credit ceiling.

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Louisiana Housing Corporation, that:

SECTION 1. Cypress Parc's (the "Project") request to (1) delay the project schedule greater than 180 days, (2)) increase the project's sources and uses by greater than 10% and (3) return/reallocation of Low Income Housing Tax Credits, is hereby approved.

SECTION 2. The staff and counsel are authorized and directed to prepare the forms of such documents and agreements as may be necessary to implement the Board's action.

SECTION 3. The Chairman and Executive Director of the Corporation be and they are hereby authorized, empowered and directed to execute any forms and/or documents required to be executed on behalf of and in the name of the Corporation, the terms of which are to be consistent with the provisions of this resolution as approved by counsel and LIHTC Program Counsel, Foley & Judell, L.L.P.

This resolution having been submitted to a vote, the vote thereon was as follows:

YEAS:

Mayson H. Foster, Larry Ferdinand, Dr. Daryl V. Burckel,

John N. Kennedy, Ellen M. Lee, Matthew P. Ritchie, Guy

T. Williams, Jr., Malcolm Young, Jr.

NAYS:

None.

ABSENT:

Michael L. Airhart, Willie Spears.

And the resolution was declared adopted on this, the 13th day of August, 2014.

Chairman Destly

Secretary

STATE OF LOUISIANA

PARISH OF EAST BATON ROUGE

I, the undersigned Secretary of the Board of Directors of the Louisiana Housing Corporation (the "Corporation"), do hereby certify that the foregoing two (2) pages constitute a true and correct copy of a resolution adopted by said Board of Directors on August 13, 2014, entitled, "A resolution approving an extension to the project schedule, changes to the projects sources and uses and the return/reallocation of credits to Cypress Parc (6840 Cindy Place, New Orleans, Orleans Parish, Louisiana) authorizing the Corporation staff and counsel to prepare the forms of such documents and agreements as may be necessary; and providing for other matters in connection therewith".

IN FAITH WHEREOF, witness my official signature and the impress of the official seal of the Corporation on this, the 13th day of August 2014.

Secretary

(SEAL)